

Project Scope Document

Project Title: Unified POS and E-commerce Web Application

Project Type: Subscription-based Web Application

Developed Using: Claude for app logic and automation integration, external database for secure data management

1. Project Overview

The Unified POS and E-commerce Web Application aims to provide business owners an all-in-one solution for both in-store and online selling. The system will operate as a cloud-based POS for day-to-day retail operations and automatically generate a dedicated e-commerce store for each subscriber. This enables seamless inventory synchronization between offline and online sales while providing customers with flexible purchasing and payment options.

2. Objectives

To build an intuitive, online-based POS that caters to small and medium retail businesses. To integrate automatic creation of an online store for every subscriber to expand their sales channels. To provide a secure, reliable, and user-friendly platform that manages inventory, sales, payments, and delivery logistics in one environment. To ensure synchronization between POS and e-commerce modules for real-time product, stock, and order updates.

3. Project Scope and Features

Includes all core POS functionalities such as user management, inventory control, sales processing, CRM, supplier management, reporting, and e-commerce store creation with delivery, payment, and order tracking modules.

4. Technical Specifications

Frontend: ReactJS or VueJS; Backend: NodeJS or Laravel API; Database: PostgreSQL or MongoDB; Hosting: AWS or Google Cloud; Integration: Claude AI for automation and analysis. Features include modular microservices architecture, real-time data sync, secure APIs, and PCI DSS compliance.

5. Deliverables

Fully functional POS and e-commerce web app, admin dashboards, payment gateway integration, delivery system, documentation, testing reports, and deployment on cloud infrastructure.

6. Project Timeline

Phase 1 – Requirements Gathering and Planning (2 weeks) Phase 2 – UI/UX Design and Prototype (3 weeks) Phase 3 – Backend and Database Setup (4 weeks) Phase 4 – POS Module Development (5 weeks) Phase 5 – E-commerce Module Development (5 weeks) Phase 6 – Integration and Testing (3 weeks) Phase 7 – Deployment and Beta Launch (2 weeks) Phase 8 – Final Release and Maintenance (Ongoing)

7. Success Indicators

Seamless POS and e-commerce synchronization, 99% uptime, smooth subscription billing, secure checkout, and scalable infrastructure supporting multiple stores and users.